MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
PROGRESS REPORT
FEDERAL LEAD SITE EPA Region 5 Records Ctr.

274111

Reporting Period: FY02, Q1 & Q2

Site Name: North Bronson Former Facilities (B5) MSCA #: V995260-01
Activity: Pre-Enforcement Budget Period: 09/30/03

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES
TAKEN OR PLANNED, IDENTIFY BY TASK)

TASK A: TECHNICAL ASSISTANCE

The PRP for LAD began field investigation activities before the US EPA approved the Work Plan.
(Work Plan development was the subject of the previous Progress Report.) The RPM had not
secured an oversite contractor before the PRP began their field sampling. The ERD had not
received Management Assistance funding either. However, to assure field oversite, the State
provided funding for ERD’s geologist to provide field oversite. The RPM authorized ERD staff to
provide direction to the PRP to facilitate proper sampling protocol and increase the reliability of the
data being collected. At this time, the field activities are complete. The agencies are awaiting the
submittal of an investigation report from the PRP.

TASK B: COMMUNITY RELATIONS No activity this reporting period.

TASK C: PROJECT COORDINATION AND REVIEW

LAD, S & F, BPP: Time was charged against each of the sites for MSCA application for funding
for additional funding for work on these sites. Time was also charged for review of monthly
financial expenditure reports, for establishing and maintaining the site files, and for preparing the
Progress Report for FY01 Q3 & Q4..

FINANCIAL REPORTING BY TASK: TASKA TASKB TASKC
EST. EXP. PRIOR TO THIS REPORTING PERIOD:  $940 $0 $0

EST. EXP. THIS REPORTING PERIOD: $3,363 $0 $133
ESTIMATED EXPENDITURES TO DATE $4,303 $0 $0
TOTAL FUNDING FOR THIS ACTIVITY: $19,000

EST. EXP. PRIOR TO THIS REPORTING PERIOD: $940

EST. EXPENDITURES THIS REPORTING PERIOD: $3,496

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $4,436

TIME AND FUNDS REMAINING (BALANCE): $14,564 & 18 months

Pending amount for contract payments/corrections:

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK:
Negotiations on these sites will be intermittent as enforcement issues are addressed. ERD has
received an award that should be sufficient to complete all enforcement activities for the NBFF.
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EXPLANATION OF ANY@IGNIFICANT [{iA(ijANCY/JUSTIFICATION FOR INCREASE:

Prepared by LV W Date 9-10 -0

Deborah Lars

Approved by /M

/Paul Bucholtz, (Acting;Supervisor)

Date <}77/é&




MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
PROGRESS REPORT

FEDERAL LEAD SITE
Reporting Period: FY02, Q1 & Q2
Site Name: North Bronson Industrial Area (1C) MSCA #: V995260-01
Activity: Pre-Enforcement Budget Period: 09/30/03

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES
TAKEN OR PLANNED, IDENTIFY BY TASK)

TASK A: TECHNICAL ASSISTANCE

Very little activity performed for NBIA during this reporting period was grant eligible under this
MSCA. Time charged was primarily for the purpose of writing the Progress Report for the previous
reporting period.

TASK B: COMMUNITY RELATIONS No activity this reporting period.

TASK C: PROJECT COORDINATION AND REVIEW Time charged against grant for review of
monthly financial expenditure reports as well as preparation of the FY01 Q3/Q4 Progress Report
and for maintaining the site files and the site financial tracking spreadsheet.

FINANCIAL REPORTING BY TASK: TASKA TASKB TASKC
EST. EXP. PRIOR TO THIS REPORTING PERIOD:  $5,205 $300 $1,218
EST. EXP. THIS REPORTING PERIOD: $-0- $-0- $59
ESTIMATED EXPENDITURES TO DATE $5,205 $300 $1277
TOTAL FUNDING FOR THIS ACTIVITY: $25,000

EST. EXP. PRIOR TO THIS REPORTING PERIOD: $6,723

EST. EXPENDITURES THIS REPORTING PERIOD: $59

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $6,782

TIME AND FUNDS REMAINING (BALANCE): $18,218 & 18 months

Pending amount for contract payments/corrections: $0

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: Funding will be
used when negotiations for OU2 commence.

EXPLANATION OF ANY SIGNIFJZANT DISCREPANCY/JUSTIFICATION FOR INCREASE:

Prepared by

Date 5A/ Z/CQ\

Approved by

Paull'Bﬁdflﬁtz((Aéﬁr@ Supervisor)



